
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:32 PM

Run date

Time

Reviewer: Casey, William

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 078 Date: 08-Mar-2011 Tuesday

Approved Date:

Shift Hours: 07:00 AM 05:00 PM Break: 00:30 Over Time: 01:30

Const Calendar Day: 546

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Partly Clouds

Temperature 7 AM 12 PM 4PM46 63 57

Weather

Precipitation Condition

Diary: Dispute

General Comments

Tai-Lin Liu; Diary on 03/08/2011, Tuesday – Partly Clouds, 63/46 ºF

·Checked Lotus Notes (e-mails) & PMIV. There are 9 Submittals & 2 RFIs in PMIV system under my
name.

·Started looking into RFI2340R01 – Bikepath Crush Zone Erection: Revised Details. Closed out this RFI
this afternoon. Also studied RFI 2382 for Fabrication: Bikepath Drip Edge. Wrote response and sent to
Gary for review and comment.

·ABF canceled QC/QA meeting today. Prepared for SAS Pier 7 Coordination meeting and attended this
meeting from 11:00 am to 12:15.

·Responded Submittal #2055R03 with Lalit & closed this submittal today. Talked to Gary about RFI#2382.
Continued looking into Submittal #2199.

* Worked 1.5 hours OT today (03/08/11, Tuesday)
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